

Milestone Payment Tracking Report

Generated on: 12/16/2025

| Lead Name | Project | Flat | Milestone | Due Date | Amount | Paid | Status |
|-------------|---------------|-------------|------------|------------|------------|------------|---------|
| Mahi1 | MY homes | 102 - 3BHK | Booking | 27/02/2026 | 1926,100 | 1926,100 | Paid |
| Mahi1 | MY homes | 102 - 3BHK | Agreement | 27/05/2026 | 11,389,150 | | Pending |
| Mahi1 | MY homes | 102 - 3BHK | Foundation | 27/08/2026 | 11,389,150 | | Pending |
| Mahi1 | MY homes | 102 - 3BHK | Possession | 27/11/2026 | 1926,100 | | Pending |
| Mahi1 | MY homes | 102 - 3BHK | Booking | 27/02/2026 | 1926,100 | 1926,100 | Paid |
| Mahi1 | MY homes | 102 - 3BHK | Agreement | 27/05/2026 | 11,389,150 | 11,389,150 | Paid |
| Mahi1 | MY homes | 102 - 3BHK | Foundation | 27/08/2026 | 11,389,150 | | Pending |
| Mahi1 | MY homes | 102 - 3BHK | Possession | 27/11/2026 | 1926,100 | | Pending |
| leasNotTest | Vasavi Groups | 1004 - 2BHK | Booking | 10/03/2026 | 1252,000 | 1252,000 | Paid |
| leasNotTest | Vasavi Groups | 1004 - 2BHK | Agreement | 10/06/2026 | 1378,000 | 1378,000 | Paid |
| leasNotTest | Vasavi Groups | 1004 - 2BHK | Foundation | 10/09/2026 | 1378,000 | 1378,000 | Paid |
| leasNotTest | Vasavi Groups | 1004 - 2BHK | Possession | 10/12/2026 | 1252,000 | | Pending |